Updated Work Plan (October 20, 2020)
Township of Essa - Official Plan

PLANNING URBAN DESIGN & LANDSCAPE ARCHITECTURE
MHBC

#	Task	2020					2021											
		Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec
Phase 1 - Background Research																		
1	Start-up Meeting with Township Staff																	
2	Review of Background Information, Provincial Legislation and Plans																	
3	Project Initiation Meeting with Council																	
4	Visioning Workshop			Oct-27														
5	Discussion Paper #1																	
6	Open House #1																	
7	Stakeholders Breakfast																	
8	Project Team Meeting/Council Meeting																	
Phase 2 - Draft Official Plan																		
9	Preparation of Draft Official Plan																	
10	Discussion Paper #2																	
11	Meeting with County Staff																	
12	Project Team Meeting/Council Meeting																	
13	Open House #2																	
14	Discussion Paper #3																	
15	Project Team Meeting/Council Meeting																	
16	Finalize Draft Official Plan																	
17	Statutory Public Meeting																	
Phase 3 - Final Official Plan																		
18	Discussion Paper #4																	
19	Project Team Meeting/Council Meeting																	
20	Preparation of Final Official Plan																	
21	Adoption of New Official Plan																	