

Updated Work Plan (2023) Township of Essa - Official Plan



#	Task	2023												2024					
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June
Phase 2 - Draft Official Plan																			
9	Release of Draft Official Plan & Land Use Schedules		Meeting/Event																
10	Circulation to County for Review and Comments		Review or Approval Process	Review or Approval Process	Review or Approval Process														
11	Open House #2			Meeting/Event															
12	Discussion Paper #4 - What We Heard at Open House				Work by Consultants and Township	Work by Consultants and Township													
13	Council Meeting						Meeting/Event												
14	Finalize Second Draft Official Plan						Work by Consultants and Township												
17	Statutory Public Meeting							Meeting/Event											
Phase 3 - Final Official Plan																			
18	Discussion Paper #5 - What We Heard at Public Meeting								Work by Consultants and Township										
19	Council Meeting									Meeting/Event									
20	Preparation of Final Official Plan										Work by Consultants and Township								
21	Adoption of New Official Plan											Meeting/Event							
22	Submission to Approval Authority and Approvals													Review or Approval Process					

- Work by Consultants and Township
- Meeting/Event
- Review or Approval Process